
Storm Drainage Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

75 LF streambank stabilization near 7820 Manor Drive to prevent
structural damage to house.

Project Description
English HillsProject Name

Z00018/(Z130)Project Number/Subproject Number

308

130

Preliminary design is in progress.  Coordination of project with NVSWC staff complete.  Final
design and easement plat will be completed after meeting with the property owner.  Project is
funded for construction.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

150 LF streambank spot stabilization to control severe erosion near
7926 Hollington Place.

Project Description
Hollington PlaceProject Name

Z00018/(Z132)Project Number/Subproject Number

308

185

The HOA and citizens reviewed the final design and decided to pursue the construction of this
project with funding provided by the community's HOA by adding a special assessment in the
HOA dues to restore the eroding stream bank.  SWPD will continue to coordinate with the
property owners.  Our input will be limited to supporting work of HOA and will be evaluated
every quarter.  This quarter, a meeting was held between the HOA's consultant, GKY and
Associates, and staff to review the project.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 2,204

Total Project Estimate ($K)

Rehabilitate emergency spillwayProject Description
Huntsman Lake, Dam Site #8Project Name

N00096/(DM08)Project Number/Subproject Number

308

2,254

Funded for study only; preliminary analysis of dam and emergency spillway study are
complete; report forwarded to Supervisor McConnell's office for review on 7/25/01.  Package
for federal assistance with NRCS submitted 8/8/03, and is scheduled for planning assistance in
FY 05 or FY 06.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Design of construction measures to alleviate severe erosion and
potential undermining of two homes

Project Description
Poplar Springs CourtProject Name

PC0281Project Number/Subproject Number

316

280

A proposal for preparing concept plans for stabilizing the severely eroding stream banks was
received from D&D 9/22/03.  The design proposal scope is being coordinated with the affected
HOA.  Six easements will be required.  

Scoping assessment underway for incorporation of bioengineering practices.  Scoping
adjustments are anticipated. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2005Project Complete (Estimated)
Construction Award (Estimated) Winter 2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Regional detention pondProject Description
Regional Pond R-17Project Name

LR0017Project Number/Subproject Number

316

1,150

LAD acquired two parcels of land in 10/00 for the construction of a County family shelter and
the R-17 facility.

DPWES staff obtained the endorsement of the Springfield Land Use Committee for the shelter
at a regular meeting of the committee held on 11/4/03.  This endorsement was given contingent
on R-17 being constructed prior to the completion of construction of the family shelter.

Staff met with the Woodland of Fairlakes HOA in 2/03, to present the stormwater wetland
design concept R-17 and to invite their input.  HOA to circulate design information to
interested parties.  In addition, a similar meeting was held with the Fairlakes Glen Subdivision
on 2/17/04.  Changes requested by these communities to the proposed design will be reviewed
by staff and incorporated into the project as appropriate.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 102

Total Project Estimate ($K)

To alleviate stream bank erosion in Sandy Run Stream Valley Park
north of Clifton Road.

Project Description
Sandy RunProject Name

SA0251Project Number/Subproject Number

316

160

Project is funded for design only; additional construction funds to be requested in future when
sufficient Pro Rata is collected. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 21

Total Project Estimate ($K)

To alleviate severe stream bank erosion along Wolf Run adjacent to
Yates Ford Road, TM 86-2

Project Description
Wolf RunProject Name

WR0241Project Number/Subproject Number

316

64

Due to limited funding allocated for this project the scope was revisited and redefined; erosion
control alternatives being evaluated.  A site visit is to be conducted by multi-disciplinary
County team to evaluate project scope; project not funded for construction in FY 04.
Construction could be initiated within 120 days upon funding of project.  Design date to be
established upon completion of scoping effort.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2005Project Complete (Estimated)
Construction Award (Estimated) Winter 2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Improve vertical and horizontal sight distance on Popes Head Road
west of McDuffie Lane.

Project Description
Popes Head RoadProject Name

064236Project Number/Subproject Number

304

500

UFI is scheduled for 4/2/04.  VDOT utility relocation agreement in process.  Intermediate plans
complete and submitted to County and VDOT agencies for review.  Preliminary project plats in
process.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 01/15/2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of 2 bus shelters, trash cans and refurbishment of 3 bus
shelters

Project Description
Rolling Valley Park and Ride Lot ModificationsProject Name

88A003Project Number/Subproject Number

311

90

Trash cans have been installed.  Construction is 75% complete.  
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2004Project Complete (Estimated)
Construction Award (Actual) 10/27/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Extension of existing parking lotProject Description
Greenbiar ParkProject Name

474498/(113)Project Number/Subproject Number

370

357

Contractor has begun laying gravel base.  Construction is 60% complete.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of benchProject Description
Old Keene Mill Road @ English Ivy Court EBProject Name

26002G/(02803)Project Number/Subproject Number

102

15

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; completing utility coordination; land acquisition in progress (authorization
to begin negotiations issued 5/03).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
West Ox Rd @ Legato Rd NBProject Name

26002G/(02801)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; land acquisition in progress (authorization to begin negotiations issued
5/03); property owner requested changes to easement agreement - reviewing changes and
continuing negotiations.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
West Ox Rd @Fairfax Towne Center SBProject Name

26002G/(02802)Project Number/Subproject Number

102

19

Survey and utility designation complete; project in design; initial and final federal
environmental clearances obtained; land acquisition required (plat and VDOT Basic
Acquisition Report (BAR) complete); memo to DOT 7/3/03, regarding high cost of the
easement (resulting from high property value); building permit for retaining wall required;
applied for final environmental clearance 6/18/03; schedule TBD pending direction from DOT.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K) 20

Total Project Estimate ($K)

1000 LF 4' walkway and traffic signalsProject Description
Government Center WalkwayProject Name

W00800/(W808)Project Number/Subproject Number

307

40

Funding for design provided by Springfield District Contingency Project; coordination ongoing
with a developer, Peterson Companies, who will construct the Phase I portion of the proposed
walkway improvements (500 LF) at no cost to the County (NTP issued 11/12/03 ~ construction
initiated 3/10/04); Phase II project design (500 LF of walkway and pedestrian traffic signals)
complete and approved by VDOT; applying for VDOT permit and preparing construction
package. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

700 LF road improvementsProject Description
Silverleaf DriveProject Name

V00001/(V190)Project Number/Subproject Number

308

75

VDOT punch list items obtained, geotechnical investigation complete, and preliminary VDOT
comments on pavement design received; project in design.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Phase III:  170 LF pedestrian bridge and 200 LF of 6-foot trailProject Description
Hillside Road TrailProject Name

002062Project Number/Subproject Number

313

348

Phase III Section:  CMD authorized 2/11/04, to proceed to advertise for construction bid
advertisement (bid opening scheduled for April 2004); design 100% complete (structural plans
updated to conform to latest pedestrian bridge specifications); DVP pole relocation adjustment
work complete; VDOT Land Use Permit obtained, road closure plan approved, and building
permit was obtained 1/12/04.  Bid opening scheduled for 4/13/04.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

01/26/2004Project Complete (Actual)
Construction Award (Actual) 06/17/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

10,000 LF 8-inch sanitary sewer and 2 pump stationsProject Description
Lee High VillageProject Name

X00826/(R005)Project Number/Subproject Number

402

3,500

NTP issued 7/15/02; construction 90% complete; substantial completion issued 1/26/04 (major
restoration outstanding); demonstration of pump stations completed 2/5/04.  Restoration
ongoing (asphalt shoulders).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

38,000 SF facility for the Police Department.Project Description
Forensics FacilityProject Name

009438Project Number/Subproject Number

303

8,500

Negotiations for the full design contract are on hold pending resolution of site evaluation
issues.  The space program will be re-evaluated in conjunction with the PSOC based on the
West Ox Road complex as the site.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 58,000

Total Project Estimate ($K)

A new 80,000 SF Public Safety Operations Center including public
safety communications and emergency operations.

Project Description
Public Safety Operations CenterProject Name

009454Project Number/Subproject Number

303

97,000

Project scope issues have been resolved and the PSOC project will include approximately
80,000 SF.  TPE has been revised based on DIT task force re-evaluation of IT costs.  Project is
being planned for the West Ox Road/Camp 30 site.  The project will be collocated with
additional spaces for the Forensics Facility and the VDOT Traffic Operations and Call Centers.
Negotiation with the Architect for design is on-hold pending resolution of a project agreement
with the state.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2006Project Complete (Estimated)
Construction Award (Estimated) Spring 2005

DesignCurrent Status

Future Funding ($K) 225

Total Project Estimate ($K)

20,000 SF, two-story family shelter; and two 3,000 SF, two-story
transitional housing units.

Project Description
West County Family Shelter (Katherine K. Hanley Shelter)Project Name

009464Project Number/Subproject Number

303

5,000

The application for a 2232 Determination was approved by the Planning Commission on
2/19/04.  The design contract was awarded on 2/17/04 and design work has started.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

N/AProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Master planning study for the West Ox Road and Camp 30 Complex.Project Description
West Ox Camp 30 Master PlanProject Name

009455Project Number/Subproject Number

303

328

Traffic study and coordination of the project scope with state agencies is essentially complete.
The master plan was presented to the Springfield Land Use Committee on 2/3/04 and
unanimously endorsed.  The Planning Commission hearing on the 2232 application is
scheduled for 3/25/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Actual) 07/07/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

19,000 SF vehicle services facility and renovation of existing
maintenance bays at 4620 West Ox Road.

Project Description
Department of Vehicle Services, West Ox FacilityProject Name

88A015Project Number/Subproject Number

311

5,719

The notice-to-proceed was issued for 8/11/03.  Site work and foundations are nearly complete.
Project is 20% complete.  Erection of the two steel buildings is underway.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Revitalization or replacement of ex. facility.Project Description
Girls Probation HouseProject Name

89A015Project Number/Subproject Number

311

30

TPE is for feasibility study only.  Feasibility study has been initiated to determine the project
scope and cost estimate.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Feasibility and conceptual design study for a joint use bus facility with
WMATA.  Located at West Ox Road at Lee Highway.

Project Description
West Ox Bus Operation CenterProject Name

88A002Project Number/Subproject Number

311

400

TPE is for study phase only.  Full funding is not available for the 150 bus facility.
Programming study was completed in May 2003.  The conceptual design is being developed in
coordination with the West Ox Master Plan. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2006Project Complete (Estimated)
Construction Award (Estimated) Winter 2005

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

14,000 SF four-bay fire station.  Intersection of Ox Road and Hampton
Road.

Project Description
Crosspointe Fire StationProject Name

009210Project Number/Subproject Number

312

5,880

100% documents are complete.  Building and site permits have been approved.  Condemnation
process is underway to acquire the site.  The court date for the condemnation is 11/22/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Actual) 03/01/2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

23,200 SF fire station with HazMat facilities located at Legato Road
and Lee Highway intersection.

Project Description
Fairfax Center Fire StationProject Name

009079Project Number/Subproject Number

312

9,311

Plans are complete, and permits were issued.  Bid opening was held on 12/18/03.  Construction
contract was presented to the BOS on 2/9/04.  Construction started on 3/1/04.  Ground
breaking ceremony will be on 3/18/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Needs Assessment and Feasibility Study for F&R Training facilities
located at 4600 West Ox Road, and for a possible shared use facility at
Dulles Airport.

Project Description
Fire and Rescue Academy ImprovementsProject Name

009073Project Number/Subproject Number

312

300

TPE is for current feasibility study only.  A draft of the final report was submitted on 6/11/03.
FRD has requested changes to incorporate additional storage space at West Ox Rd., and to
include the future parking structure at the north part of the West Ox Complex.  The revised
conceptual plans and cost estimate are being finalized.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Springfield District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

01/15/2004Project Complete (Actual)
Construction Award (Actual) 04/30/2001

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

23,400 SF renovation and 18,500 SF addition to the police station, fire
station, and District Supervisor's office located at 6140 Rolling Road.

Project Description
West Springfield Police StationProject Name

009207Project Number/Subproject Number

312

10,840

Phase I was completed on 5/29/03.  Fire and Rescue, Police, and the Supervisor's office moved
in early June 2003.  Phase II work was completed on 1/15/04.  Final Phase II inspections are
complete, and punch list work is continuing.  Final completion will be issued upon approval of
detention pond work and the punchlist.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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